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Via Electronic and First-Class Mail 
June 8, 2018

Ms. Shari Lynn Kolak 
Remedial Project Manager 
Superfund Division
U.S. Environmental Protection Agency, Region V 
77 West Jackson Boulevard, SRF-5J 
Chicago, IL 60604-3590

Re: Fifth Annual Progress Report, June 2017 through May 2018
Operable Unit 2 Remedial Investigation and Feasibility Study 
Lake Calumet Cluster Site, Chicago, Illinois

Dear Ms. Kolak:

The Respondents submit this annual progress report to the U.S. Environmental Protection 
Agency (USEPA), Region 5, pursuant to Section 8.2 of the Statement of Work attached to the 
Administrative Settlement Agreement and Order on Consent (AOC) for the Operable Unit 2 
(OU2) Remedial Investigation and Feasibility Study (RI/FS) at the Lake Calumet Cluster Site 
in Chicago, Illinois (the Site). The effective date of the AOC was June 17,2013, and this fourth 
annual progress report summarizes efforts by the Respondents to fulfill the requirements of the 
AOC during the period from June 2017 through May 2018.

The Respondents continue to timely submit monthly progress reports to USEPA with 
copies to the Illinois Environmental Protection Agency (lEPA).

On June 12, 2017, the Respondents submitted the June 2016 through May 2017 annual 
progress report to USEPA with copies to lEPA.

On July 24, 2017, the Respondents submitted to USEPA, with copies to lEPA, a 
Technical Memorandum prepared by Arcadis U.S., Inc. (Arcadis) presenting the 
findings of RI Site characterization studies, including evaluations of the nature and 
extent of constituents present in groundwater entering, at, and emanating from the Site.

On October 18,2017 representatives of the Respondents met with USEPA and lEPA to 
review the July 24, 2017 Technical Memorandum prepared by Arcadis presenting the
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findings of RI Site characterization studies and to discuss steps needed to complete the 
RI and accompanying human health and ecological risk assessments.

5. On December 22, 2017, the Respondents submitted a summary of the technical issues 
discussed at the meeting with USEPA and lEPA on October 18, 2017.

6. On January 10,2018, the Respondents submitted the Arcadis 2018 insurance certificate 
showing coverages in compliance with Section XXV, Paragraph 100 of the AOC.

7. On May 17, 2018, the Respondents received comments from USEPA and lEPA on the 
OU2 Groundwater Assessment Technical Memorandum dated July 24, 2017.

Progress and Schedule Report

1. On behalf of the Respondents, Arcadis has completed the three phases of RI Site 
characterization studies, including four rounds of quarterly groundwater sampling, as 
defined in the RI/FS Work Plan, as well as ancillary Site investigation activities {e.g., 
seep inspection, light non-aqueous phase liquid [LNAPL] sampling).

2. The schedule date for completing the RI has been extended to accommodate four 
rounds of quarterly groundwater sampling rather than the one round envisioned in the 
schedule submitted with the RI/FS Work Plan.

3. The Respondents will review the comments received on May 17, 2018 and work with 
USEPA and lEPA to define the path forward to address remaining technical issues and 
complete the RI and risk assessments.

We trust that this submittal satisfies your requirements at this time. If you have questions 
regarding this progress report or related project matters, please do not hesitate to contact me.

Respectfully submitted.

Leo ^/UBfausch 
Project Coordinator

LMB:
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cc (via email):
S. M. Franzetti, Esq.
J. Kratzmeyer, Arcadis
P. Lake, lEPA (plus two hard copies)
LCCS Technical Committee
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